

GOVERNMENT OF TELANGANA
ABSTRACT

Home (Courts) Department - Buildings - Revised Administrative sanction for additional amount of Rs.3,89,00,000/- for construction of additional floor i.e., 5th floor to accommodate existing Courts at City Civil Courts Complex at Sec'bad - Accorded - Orders - Issued.

LAW (LA, LA&J-HOME-COURTS.A1) DEPARTMENT

G.O.Rt.No.452

Dated:11-06-2015.

Read the following:-

1. G.O.Rt.No.2035, Law (La&J-Home.Courts.A1) Department, dated:24-09-2013.
2. Letter Dis.No.673, dated:19-02-2015 from the II Additional Chief Judge, FAC, Chief Judge, City Civil Court, Hyderabad.
3. High Court's Letter Roc.No.1375/2012 -DII (B), dated:2-3-2015.
4. Letter No.TA7/AEE8/CTS & Res. Qtrs/10 Crts.CCC Sec-bad/36392, dated:18-03-2015 from the Chief Engineer (R&B) Buildings, Government of Telangana, Hyderabad.
5. From the Registrar (Management), High Court of Judicature at Hyderabad, Letter Roc.No.1375/2012/D-II (Bldgs), dated:07-04-2015.

ORDER:-

In the letter 5th read above, the Registrar (Management), High Court of Judicature at Hyderabad has stated that, Government vide G.O.Rt.No.2035, Law (LA&J.Home.Courts.A1) Department, dated.24.09.2013 have accorded administrative sanction for an amount of Rs.24,50,00,000/- for construction of Ten Court Complex at City Civil Courts, (Phase - I & Phase - II), Secunderabad.

2. The Registrar (Management), High Court of Judicature at Hyderabad has further stated that the II Addition Chief Judge, FAC Chief Judge, City Civil Court, Hyderabad in his letter dated:19-02-2015, has requested the High Court for construction of additional floor i.e. 5th floor along with the 4 floors under construction in the premises of City Civil Court, Secunderabad to accommodate existing and allotted courts. Subsequently, the High Court vide letter dated:2-3-2015 have requested the II Additional Chief Judge, FAC. Chief Judge, City Civil Court, Hyderabad to inform whether there is any feasibility for the above said construction in the sanctioned amount of Rs.24,50,00,000/- and the Chief Engineer, (R&B), Buildings, Erramanzil, Hyderabad has submitted an estimate for the following work:-

Name of the Work	Estimated Cost Rs.
Construction of additional floor i.e., 5th floor to accommodate existing Courts at City Civil Courts Complex at Secunderabad.	Rs.3,89,00,000/-

3. The Registrar (Management) has also stated that in the specification report, the Chief Engineer (R&B) Buildings, Erramanzil, Hyderabad, has stated that the scope of work cover construction of stilt and 4 floors accommodating ten courts, libraries, office sections, Bar Association etc., in phase I & II; that the work has been entrusted to the contractor M/s KPC Projects Limited and the work is in good progress, to be completed by 03.03.2016; that the construction of additional floor i.e., 5th floor over the upcoming four floors can be accommodated with additional tentative amount of Rs.3,89,00,000/- as there is no savings in the sanctioned amount; that the work is in progress and in order to have a continuity of the work in same pace and completion at the earliest, as the value of the work is about 15% above the original administrative sanction amount, it is opined that it would be appropriate to entrust the work to the existing agency. The Chief Engineer, (R&B), Buildings, has further submitted that he has requested the High Court to accord necessary revised administrative sanction for the additional amount of Rs.3,89,00,000/- in addition to the administrative sanction of Rs.24,50,00,000/- already sanctioned.

[P.T.O.]

4. The Registrar (Management), High Court of Judicature at Hyderabad has therefore requested the Government to issue necessary orders duly according administrative sanction for an additional amount of Rs.3,89,00,000/- for construction of additional floor i.e., 5th floor to accommodate existing Courts at City Civil Courts Complex at Secunderabad, in addition to the administrative sanction of Rs.24,50,00,000/- already sanctioned by the Government, vide Orders issued in the G.O. 1st read above, for completion of the work in full.

5. Government after careful examination of the proposal, hereby accord revised administrative sanction for an additional amount Rs.3,89,00,000/- (Rupees Three Crores Eighty Nine Lakhs only) for construction of additional floor i.e., 5th floor to accommodate existing Courts at City Civil Courts Complex at Sec'bad, in addition to the administrative sanction of Rs.24,50,00,000/- already sanctioned by the Government vide Orders issued in the G.O. 1st read above, for completion of the work in full with the existing agency.

6. The Registrar (Management), High Court of Judicature at Hyderabad for the State of Telangana and the State of Andhra Pradesh, shall take necessary action in the matter.

7. This order issues with the concurrence of Finance (EBS-VI) Department, vide their U.O.No.5063/62/A2/EBS.VI/2015, dt:2-5-2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

A.SANTHOSH REDDY,
SECRETARY TO GOVERNMENT,
LEGAL AFFAIRS, LEGISLATIVE AFFAIRS & JUSTICE.

To
The Registrar(Management), High Court of Judicature at Hyderabad.
The Chief Engineer (R&B) Buildings, Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The District Treasury Officer, Hyderabad District.
The Accountant General, Telangana, Hyderabad.
Copy to: Finance (EBS-VI) Department.
Copy to: SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER.